
The location of this meeting is accessible and reasonable accommodations will be provided to persons requiring assistance. 
If you need a reasonable accommodation, please contact the city of Newton’s ADA Coordinator, Jini Fairley, at least two business days in advance of the meeting: 

jfairley@newtonma.gov or (617) 796-1253. For Telecommunications Relay Service, please dial 711.

CABOT ELEMENTARY SCHOOL PROJECT
Newtonville Area Council Construction Project Update

* General Cabot updates will be the 2nd Thursday of each month at 6:30PM for the project duration, unless otherwise noted. 

CONTACTS
For general project inquiries:  
Alex Valcarce - City of Newton Project Manager       (617) 796-1600
For After Hours Emergencies: WT Rich Company    (617) 467-6010

For project updates, please visit -- http://www.newtonma.gov/gov/building/cabot_school
For project webcam, please visit -- http://108.26.188.14:9900/

PROJECT CONSULTANT TEAM
NV5 - Owner’s Project Manager                                
DiNisco Design - Architect 

W. T. Rich Company - Construction Project Manager 

Thursday, December 14, 2017 - 6:30PM
Newton City Hall Cafeteria 

Summer 2017		  On Site Mobilization / Demolition 

Fall 2017	 		  Building Abatement / Demolition

			   Bridges Ave Utility Work / Culvert Work	

			   Foundation Work

Fall 2017	 - Spring 2018	 Erect Structural Steel

			   Park Improvements

Spring 2018 - Fall 2018	 Exterior Shell 

Fall 2018 - Spring 2019	 Interior Fit Out 	

Spring 2019 		  Substantial Completion

Spring 2019 - Summer 2019	 Landscaping

			   Furnishings & Technology 

Fall 2019			   Occupy School 

•	 Temporary heat is operating 24/7 per specifications, to control indoor 
building temperature; readings are being recorded.

•	 Culvert activities are ongoing with anticipated completion towards end       
of December.

•	 Bridges Avenue underground work is complete. Paving will be completed 
pending need for pumps for culvert work. 

•	 Site cameras are operatational. There have been no security issues.

•	 Dewatering system remains in operation and activity is ongoing. 

•	 At the classroom addition to the north of the existing building, footings and             
foundation walls are ongoing at the north classroom additon, including 
excavation, backfill and concrete placement.  

•	 Per Owner request, additional parking has been provided for #15 Parkview.                                   
When culvert work is complete, the driveway will be replaced.  

•	 Batting cages have been relocated. The batting cage area will be backfilled             
with loam and irrigation and sod installed. 

•	 The baseball/softball field has been relocated. 

CONSTRUCTION ACTIVITIES OVERALL CONSTRUCTION SCHEDULE

•	 Wires were removed from poles on Parkview Ave,                                                                           
in preparation of utility pole relocation/removal.

•	 Eversource met with the City and the Contractor                                   
to resolve all pole locations with regard to traffic flow    
at the school.  


